



Major Projects Update

Engineering, Parks, Facilities

July 19, 2016



Underway Keith Road Bridge




Underway

Mountain Interchange




Part 1 Construction: now – end of 2018

Lillooet/Dollarton Interchanges



Underway

Dollarton Hwy Lift Station





Underway

Creek Hazard Control Measures

- Kilmer Creek
- Thames Creek
- Gallant Creek






Upcoming Montroyal Bridge



Upcoming Lynn Valley Bike Lanes




Design ☒

Tender
Aug/Sept

Construction
2016

Upcoming Lynn Valley Road Underpass



Detailed Design
Underway

Tender

Construction
summer 2017



Upcoming Inter River Refresh

Retaining wall for
DNV soil storage
area

1- 2
artificial
turf fields

Bike skills area
upgrade

Upgraded
multi-purpose
sport court




Upcoming Phibbs Exchange



Federal	50%
Provincial	33%
Regional (Translink)	17%

Completed Norgate Field House



Completed Philip Overpass



Completed Carisbrooke Rose Garden





[Projects](#)
[Events](#)
[Incidents](#)
[Permits](#)
[Conflicts](#)
[Mailbox](#)

The screenshot displays the ArcGIS Desktop interface. On the left, the 'Layers' panel shows a list of project types, including 'Engineering Design', 'Utilities Construction', 'Transportation Operations', 'Engineering Customer Service', 'Development Planning', 'Streets Construction', and 'Engineering Projects and Develop...'. Below this, the 'Conflict Status' section lists various conflict types like 'No Intersection/Conflict', 'No Conflict', 'External Conflict', 'Cross-Department Conflict', 'Inter-Department Conflict', 'No Intersection', 'External Intersection', 'Inter-Department Intersection', and 'Cross-Department Intersection'. The 'Date Overlay' and 'Location Overlay' sections are also visible. The main map area shows a city street network with various project boundaries and features overlaid. A table at the bottom, titled 'Permit Table', lists project details.

ID	Name	City	Street	Location	Alert	Permit Type	Facility Type	Start Date	End Date	Applicant	Applicant Contact	Current
SPU2015-00868	DNV Highway Use P...	North Vancouver	Pheasant Pl	4700 Pheasant Pl, N...		Site Access		10/06/2015	08/31/2016	Daniel Cifarelli		Issued
SPU2015-00839	DNV Highway Use P...	North Vancouver	Mountain Hwy	600 Mountain Hwy, ...		Site Access		08/04/2015	12/30/2016	Daniel Cifarelli		Issued
SPU2016-00368	DNV Highway Use P...	North Vancouver	Virginia Cres	4100 Virginia Cres, ...		Container on Street		04/26/2016	06/30/2016	Daniel Cifarelli		Issued
SPU2016-00396	DNV Highway Use P...	North Vancouver	Banff Ct	3600 Banff Ct, North...		Container on Street		05/13/2016	08/02/2016	Daniel Cifarelli		Issued
SPU2016-00397	DNV Highway Use P...	North Vancouver	Lowry Ln	Lowry Ln, North Van...		Site Access		05/01/2016	08/01/2016	Daniel Cifarelli		Issued
SPU2016-00190	DNV Highway Use P...	North Vancouver	N Dollarton Hwy	800 N Dollarton Hwy		Site Access		03/01/2016	12/31/2016	Daniel Cifarelli		Issued



Construction Coordination

Year	HUPs Issued	HUP Fees
2011	472	\$43,738.00
2012	584	\$43,721.00
2013	607	\$46,208.00
2014	796	\$75,828.00
2015	1083	\$165,361.00
2016	750*	\$86,000**

*July 2016, ** June 2016

2016: one additional staff to handle single family construction.






Thank you

Underway 2016 Culverts

- W Queens
- Silverdale
- Indian River Drive
- Maplewood



Alternative Approval Process

-  Transfer Area
-  Temporary Use
-  ROW utilities

