

# 2021 Cycling Program & Lynn Valley Road Active Transportation Project

Annual Transportation Workshop  
January 31, 2022




## Cycling Program Update

## LVR Active Transportation Project



# North Vancouver Bicycle Master Plan Network






# Council Priority Cycling Routes: Subset of Bicycle Master Plan








## Built Cycling Facilities: Subset of Bicycle Master Plan



# Cycling Program Update



1. Lions Gate Village – CNV Border Cycling Route (Ph 1)
2. Spirit Trail: CNV border – Seylynn Park
3. Permanent cycling counters (Spirit Trail & Lynn Valley Road)
4. MOTI's Lower Lynn Interchanges
5. Lynn Valley Road Active Transportation
6. E-Bike share pilot (District-wide)



# Cycling Program Update

1



3



2



HOME » LOCAL NEWS

## North Shore rolls out e-bike share program

Full fleet of 200 electric assist bikes available soon

 **Rachel Sussman**  
July 26, 2021 2:41 PM



The first Lime e-bikes to be deployed on the North Shore await their first customers at the foot of Chatterfield in North Vancouver, Monday, July 26, 2021. / Rachel Sussman, North Shore News

The North Shore's e-bike sharing program is now officially on the streets.

Starting today (July 26), e-bike sharing provider Lime began deploying a full fleet of 200 electric assist bikes available to be rented for trips around all three North Shore municipalities.

6


# Cycling Program Update







# LVR Active Transportation Project Overview





# LVR Active Transportation Project Phase 1 Status

Design Complete

Project balances:

- vehicle parking,
- pedestrian facilities,
- cyclist separation, &
- solid waste collection





# LVR Active Transportation Project Phase 1 Options

**Option A:** Construction completed by fall 2022

**Option B:** Construction completed by fall 2023









# LVR Active Transportation Project Phase 2 Options



- Between curbs
- Behind curbs
- Multiuse path east of Kilmer Park  
(LVR is unchanged from Kilmer Rd to Dempsey Rd)



# LVR Active Transportation Project Phase 2 Data





# LVR Active Transportation Project Phase 2 Options

**Option A:** Construction completed by fall 2023

**Option B:** Construction completed by fall 2025







## LVR Active Transportation Project **Phase 2 Recommendations**

THAT Phase 1 of the Lynn Valley Road Active Transportation Project proceed to construction,

AND THAT Phase 2 of the Lynn Valley Road Active Transportation Project proceed to public engagement in early 2022.

# Thank you!

